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Meeting Minutes Transmittal

224-T TRANSURANIC WASTE STORAGE AND ASSAY FACILITY
MeetingUnit Managers r^eeting

Federal Building, Room 784B
Richland, Washington

July 7, 1994
10:00 a.m. - 12:00 p.m.

The undersigned indicate by their signatures that these meeting_
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

-kC% 	r	 Date:
Clifford E. C a , Unit Manager, RL
(Represented by Roger C. Bowman, WHC)

Not Present	 Date:
Daniel L. Duncan, RCRA Program Manager, EPA Region

e: // /U
Department of Lco ogy

224-T Transuranic Waste Storage and Assay Facility, WHC Concurrence

is ar D. Pierce	 ontractor Representative, WHC
(Represented by Brett M. Barnes, WHC)

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items^^^^24
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Attachment 1

224-T TRANSURANIC WASTE STORAGE AND ASSAY FACILITY
Unit Managers Meeting

Federal Building, Room 784B
Richland, Washington

ul .. ,
 H194^uiy i, 

10:00 a.m. - 12:00 p.m.

Agenda

1. MEETING MINUTES

2. STATUS OF RESPONSE TO NOTICE OF DEFICIENCY RESPONSE TABLE

3. ACTION ITEMS

4. GENERAL DISCUSSION

5. SET NEXT MEETING DATE



Attachment 2

224-T TRANSURANIC WASTE STORAGE AND ASSAY FACILITY
Unit Managers Meeting

Federal Building, Room 784B
Richland, Washington

July 7, 1994
10:00 a.m. - 12:00 p.m.

Summary of Discussion and Commitments/Agreements

1 ,	 MFFTTN9 MTNIITFC

The March 15, 1994 Unit Manager Meeting minutes were approved.
There were no Unit Manager Meetings held in April or May 1994.

2. STATUS OF RESPONSE TO NOTICE OF DEFICIENCY RESPONSE TABLE

Ms. A. Huckaby (Ecology) stated that due to Ecology's focus on the
Hanford Facility permit, she had not initiated a review of the NOD
-response table.

3. ACTION ITEMS

Action item 3-15-94:1, WHC will provide Ecology (Ms. Huckaby) a
copy of the engineering study and the analysis that was done to
identify compliance issues at TRUSAF, and a copy of the ADSs
related to TRUSAF's proposed budget.

Mr. D. Saueressig (WHC) stated that the engineering study is in
the process of being finalized, and a copy will be provided to
Ms. Huckaby as soon as it is cleared. Mr. Saueressig provided
copies of the ADSs for Ms. Huckaby. This action item was left
open.

Action item 6-1-94:1, WHC will provide Ecology (Ms. Huckaby)
information regarding evaluation of the integrity of the roof.

Mr. Saueressig stated that the evaluation report has been
completed, and it is being finalized. A copy will be provided to
Ms. Huckaby by the next Unit Managers Meeting. This action item
was left open.

Mr. C. Cejka (WHC) noted that the information resulting from
evaluation of the roof indicates the roof is structurally sound.
A load test using a 500-pound robot was performed, and no
deflection on the roof was found. Ms. Huckaby inquired about
corroded rebar in the building, and asked if evaluation of the
rebar was included in the report. Mr. Cejka pointed out that the
rebar in the closed area cannot be evaluated due to ALARA
concerns, and the decision was made to perform the load test.
Mr. Cejka added that if the rebar is corroding there would be rust
coloration on the ceiling, and that he saw no evidence of



corrosion. Mr. R. Bowman (WHC) pointed out that the load testing
checks the integrity of the rebar.

Ms. Huckaby stated that she had noted discoloration on the
ceiling, and asked Mr. Cejka if he had visually surveyed the
ceiling. Mr. Cejka responded that he had, and that he did not
believe the ceiling stains were a result of corroding rebar.

Ms. Huckaby inquired about resolution of the leaks in the roof.
Mr. Cejka stated that water could be coming from different areas
in the building other than the roof, and that the plan is to wait
until the water appears and then analyze the situation.
Ms. Huckaby requested WHC take an action to make an effort to
determine the location of the water when it appears in the
facility, and that Ms. Huckaby be contacted so she can conduct a
visual inspection.

4. GENERAL DISCUSSION

Ms. Huckaby stated that the equipment at TRUSAF may need to be
upgraded to improve analytical capabilities, and inquired about
comparing the assay and x-ray technologies used at TRUSAF and the
Central Waste Complex. Ms. Huckaby also requested an example of
the documentation obtained at the Central Waste Complex after
assay and x-ray is performed. Mr. B. Barnes (WHC) agreed to

- - -	 - provide-Ms. Huckaby information showing the capabilities of the
assay and x-ray equipment at TRUSAF and Central Waste Complex and
the documentation of the results.

5. SET NEXT MEETING DATE

The next Unit Managers Meeting was scheduled for August 11, 1994.



Attachment 3

224-T TRANSURANIC WASTE STORAGE AND ASSAY FACILITY
Unit Managers Meeting

Federal Building, Room 784B
Richland, Washington

July 7, 1994
10:00 a.m. - 12:00 p.m.

Attendance List

Name	 Oraani7ation	 Phone #

Brett M.	 Barnes WHC (509) 376-3640

Meionie L.	 Bedick wHC (509) 373-6624

Roger C. Bowman WHC (509) 376-4876

Chris C.	 Cejka WHC (509) 373-9233

Alisa D.	 Huckaby Ecology (509) 736-3034

Kathy E.	 Knox WHC (509) 372-3596

Dee W. Lloyd GSSC (509) 946-3685

Dan G. Saueressig WHC (509) 376-9739



Attachment 4

224-T TRANSURANIC WASTE STORAGE AND ASSAY FACILITY
Unit Managers Meeting

-	 Federal Building, Room 784B
Richland, Washington

July 7, 1994
10:00 a.m. - 12:00 p.m.

Action Items

Action Item #	 Description

-- -	 3-16-94:1	 WHC will provide Ecology (Ms. Huckaby) a copy of
the engineering study and the analysis that was
done to identify compliance issues at TRUSAF,
and a copy of the ADSs related to TRUSAF's
proposed budget.

-	 - - -	 AC?ION: D. Saueressig (WHC)

OPEN

6-1-94:1	 WHC will provide Ecology (Ms. Huckaby)
information regarding evaluation of the
integrity of the roof.
ACTION: D. Saueressig (WHC)

OPEN

7-7-94:1	 WHC will analyze the situation when water
appears in the facility to determine the source
of the water, and Ms. Huckaby will be contacted
so she can conduct a visual inspection.
ACTION: C. Cejka (WHC)

OPEN



Distribution:

L. D. Arnold WHC B2-35
B. M. Barnes WHC T3-04
R. C. Bowman WHC H6-24
B. J. Broomfield WHC T3-04
R. M. Carosino RL A4-52
C. C. Cejka WHC T4-03
C. E. Clark RL A5-15
D. L. Duncan EPA HW-106
R. M. Gordon RL 57-55
R. F. Guercia RL 57-55
A. D. Huckaby Ecology N1-08
M. N. Jaraysi Ecology N1-08
D. W. Lloyd GSSC B1-42
P. J. Mackey WHC B3-15
R. D. Pierce WHC T3-04
D. B. Powell WHC T4-03
J. W. Pratt WHC T4-04
S. M. Price WHC H6-23
D. G. Saueressig WHC H6-24
H. T. Tilden	 II PNL P7-68
M. L. Walsh WHC H6-20
RCRA FiieSjGHL WHC H6-23

ADMINISTRATIVE RECORD: 224-T Transuranic Waste Storage and Assay Facility,
S-2-2 [Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
c+..., uid_incv^vN iin-ivv

Please send comments on distribution list to K. E. Knox, WHC H6-24,
(509) 372-3596
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